

SCRUM Meeting 3 for Project 3 Sprint 2

Prepared by: Kevin Tran

Meeting Date: November 21, 2025

Meeting Attendees

1. Kevin Tran
2. Kevin Murdock
3. Thai Truong
4. Srihari Yechangunja
5. Drew Eldridge
6. Roman Nasyrov

Meeting Agenda Items

- Finish accessibility features
- Start adding error handling
- Add required API's
- Add customization levels when ordering as an employee/manager

Status Update Since Last Meeting

Accomplishments:

- Everyone made progress on their assigned accessibility persona
- OAuth implementation is finished
- Kitchen Interface implemented
- Staff editor page is finished

Tasks Completed:

| Task Description | Assigned to | Completed? (yes/no) |
|---|-------------|---------------------|
| Implement User authentication through OAuth (ID: 5) | Srihari Y. | yes |
| Implement accessibility features for Maria (ID: 51, 74) | Srihari Y. | no |
| Implement accessibility features for Vishnu (ID: 73) | Roman N. | no |
| Implement accessibility feature for Carol (ID: 75) | Drew E. | no |
| Finish second half of kitchen interface (ID: 36-37) | Kevin T. | yes |

| | | |
|---------------------------------------|---------|-----|
| Finish staff editor page (ID: 59, 64) | Drew E. | yes |
|---------------------------------------|---------|-----|

Before The Next Meeting

Plans:

- Finished accessibility features
- Add UI for accessibility feature management
- Add error handling
- Add customization levels when ordering as a manager/employee
- Add Weather API

Task Assignments:

| Task Description | Assigned to |
|--|-------------|
| Implement accessibility features for Maria (ID: 51, 74) | Srihari Y. |
| Implement accessibility features for Vishnu (ID: 73) | Roman N. |
| Implement accessibility feature for Carol (ID: 75) | Drew E. |
| Implement UI for accessibility features (ID: 82) | Srihari Y. |
| Implement error handling for ordering system + history (ID: 66, 77) | Roman N. |
| Implement error handling for menu editor - manager (ID: 78) | Kevin M. |
| Add Weather API (ID: 76) | Thai T. |
| Add customization lvls when ordering as a manager/employee (ID: 83) | Kevin T. |

Minutes from Previous Meeting

The previous meeting was a mix of finishing our user interface for our manager home page (order history page + kitchen interface), adding more user interface for our customers (menu board), and adding OAuth to our login. Since some of our group members have exams this week, we assigned high dependency tasks to those who are available to work early, left over implementation this sprint will be assigned to those who need to meet their task quota. Assigned tasks planned for this meeting include: finish implementing OAuth to our login, implementing accessibility features, finishing our kitchen interface, and implementing our staff editor page. After we have these done, we should be able to begin implementing error handling.