

## SCRUM Meeting 2 for Project 3 Sprint 2

Prepared by: Kevin Tran

Meeting Date: November 19, 2025

### Meeting Attendees

1. Kevin Tran
2. Kevin Murdock
3. Thai Truong
4. Srihari Yechangunja
5. Drew Eldridge
6. Roman Nasyrov

### Meeting Agenda Items

- Implementing error handling
- Start adding accessibility features
- Finishing kitchen interface
- Add customizations for employee/manager ordering page

### Status Update Since Last Meeting

#### Accomplishments:

- Partially finished implementing OAuth
- Menu Board implemented
- First half of kitchen interface implemented
- Ordering page for manager home page implemented

#### Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Implement User authentication through OAuth (ID: 5)	Srihari Y.	no
Implement Menu board (ID: 31-32)	Srihari Y.	yes
Implement first half of kitchen interface (ID: 34-35, 38 )	Thai T.	yes
Implement order history page (ID: 69, 70)	Kevin M.	yes

## Before The Next Meeting

Plans:

- Finish implementing OAuth
- Partially finish accessibility features
- Finish implementing kitchen interface
- Finish implementing staff editor page

Task Assignments:

Task Description	Assigned to
Implement User authentication through OAuth (ID: 5)	Srihari Y.
Implement accessibility features for Maria (ID: 51, 74)	Srihari Y.
Implement accessibility features for Vishnu (ID: 73)	Roman N.
Implement accessibility feature for Carol (ID: 75)	Drew E.
Finish second half of kitchen interface (ID: 36-37)	Kevin T.
Finish staff editor page (ID: 59, 64)	Drew E.

## Minutes from Previous Meeting

The previous meeting was a mix of finishing our user interface for our manager home page (manager dashboard, sales trend, & inventory management page), and adding images, details, customizations to our menu items. Since some of our group members have exams this week, we assigned high dependency tasks to those who are available to work early, left over implementation this sprint will be assigned to those who need to meet their task quota. Assigned tasks planned for this meeting include: implementing OAuth to our login, implementing our menu board, implementing the first half of our kitchen interface, and implementing our order history page. After we have these done, we should be able to begin working on our accessibility features.