

SCRUM Meeting 1 for Project 3 Sprint 2

Prepared by: Kevin Tran

Meeting Date: November 14, 2025

Meeting Attendees

1. Kevin Tran
2. Kevin Murdock
3. Thai Truong
4. Srihari Yechangunja
5. Drew Eldridge
6. Roman Nasyrov

Meeting Agenda Items

- Implementing OAuth to our login page
- Implementing Kitchen Interface (1/2)
- Implementing Order history page for our Manager Home Page
- Have a dedicated public menu board

Status Update Since Last Meeting

Accomplishments:

- Menu items have their own images and detail, and are able to be customized
- Manager now has a dedicated home page that is connected to our finished sales trend page, order history page, menu editor page, and ingredient editor page.

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Create images for current menu items in kiosk (ID: 54)	Kevin T.	yes
Add Image to menu items and add details to menu items (ID: 20, 71-72)	Drew E.	yes
Add customization to orders in kiosk (ID: 55)	Drew E.	yes
Add Manager Dashboard (ID: 46)	Thai T.	yes
Implement sales trends page (ID: 56, 61)	Kevin M.	yes

Implement inventory management page (ID: 13, 60, 65)	Kevin M.	yes
--	----------	-----

Before The Next Meeting

Plans:

- Have our OAuth setup to our login
- Have the first half of our Kitchen interface completed (placed orders should be reflected)
- Order history page should be finished
- Menu board page should be done

Task Assignments:

Task Description	Assigned to
Implement User authentication through OAuth (ID: 5)	Srihari Y.
Implement Menu board (ID: 31-32)	Srihari Y.
Implement first half of kitchen interface (ID: 34-35, 38)	Thai T.
Implement order history page (ID: 69, 70)	Kevin M.

Minutes from Previous Meeting

The previous meeting was simply a continuation of what the team was doing during the last scrum meeting, that is, implementing user interfaces for our website. Again, since some of our members already met their tasks quota, the rest of the implementations were assigned to those who have yet to do so. This includes: adding menu item images/details/customizations, the manager dashboard, sales trend page, and inventory management page. Hopefully we should have these done by the next scrum meeting so that we can start working on our accessibility features and begin adding error handling.