

SCRUM Meeting 2 for Project 3 Sprint 3

Prepared by: Kevin Tran

Meeting Date: December 3, 2025

Meeting Attendees

1. Kevin Tran
2. Kevin Murdock
3. Thai Truong
4. Srihari Yechangunja
5. Drew Eldridge
6. Roman Nasyrov

Meeting Agenda Items

- Adding error handling
- Finishing beyond features
- Adding additions customer/guest ordering features

Status Update Since Last Meeting

Accomplishments:

- Finished implementing the required interfaces for employees
- Finished menu board fitting
- Made progress on beyond features

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Customer account and beyond features (ID: 86-89)	Srihari Y.	no
Menu board fitting (ID: 33)	Srihari Y.	yes
Implementing report generation (ID: 57, 62)	Kevin T.	yes

Before The Next Meeting

Plans:

- Finish our beyond features
- Finish adding the rest of our error handling features
- Add google maps API

Task Assignments:

Task Description	Assigned to
Customer account and beyond features (ID: 86-89)	Srihari Y.
Error handling for kiosk (ID: 39)	Roman N.
Error handling for ingredient, staff, and sales management (ID: 79-81)	Kevin M.
Error handling for accessibility features (ID: 91)	Kevin M.
Implement google maps API (ID: 92)	Thai T.

Minutes from Previous Meeting

The previous meeting was a mix of finishing our implementation of our accessibility features, error handling for our staff user interfaces, weather API for our menu board, and customizations when ordering as an employee/manager. Given that most of us were available to work during this week, we were able to finish the rest of our tasks emphasized for sprint 2 and begin working on tasks for sprint 3. Tasks planned for the next scrum meeting includes: starting on our beyond features (customer-based login, reward system, personal order history, and exclusive drinks), allowing our menu board to fit on desired resolutions, and implementing additions features for managers (inventory, x, and z report).