

SCRUM Meeting 3 for Project 3 Sprint 3

Prepared by: Kevin Tran

Meeting Date: December 5, 2025

## Meeting Attendees

1. Kevin Tran
2. Kevin Murdock
3. Thai Truong
4. Srihari Yechangunja
5. Drew Eldridge
6. Roman Nasyrov

## Meeting Agenda Items

- Implementing small ordering features
- Fixing and upgrading some parts of the kiosk
- Making our background static

## Status Update Since Last Meeting

Accomplishments:

- Finished adding error handling
- Finished beyond features
- Finished implementing google maps API

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Customer account and beyond features (ID: 86-89)	Srihari Y.	yes
Error handling for kiosk (ID: 39)	Roman N.	yes
Error handling for ingredient, staff, and sales management (ID: 79-81)	Kevin M.	yes
Error handling for accessibility features (ID: 91)	Kevin M.	yes
Implement google maps API (ID: 92)	Thai T.	yes

## Before The Next Meeting

Plans:

- Finishing adding any other needed features and fixing any potential bugs
- Making some general changes to our website

Task Assignments:

Task Description	Assigned to
Implement popular drink indicator (ID: 49)	Drew E.
Add ability to print receipt and add special instructions (ID: 42, 44)	Kevin T.
Implement time estimate for order (ID: 45)	Roman N.
Implement order cancellation (ID: 47)	Thai T.
Implement order progress tracking (ID: 50)	Srihari Y.
Add ability to see drink images with standard sizing (ID: 48, 85)	Drew E.
Add clear cart button (ID: 90)	Roman N.
Add static background to all website pages (ID: 84)	Thai T.

## Minutes from Previous Meeting

The previous meeting was a mix of finishing our implementation of our beyond features (customer based logins, reward system, personal order history, and exclusive drinks), fitting our menu board with desired resolutions, and a report generation system for managers. Given that this sprint period occurred during Thanksgiving break, we unfortunately didn't make that much progress on our beyond features. However, we did manage to finish menial tasks such as the menu board fitting and the reports generation (inventory, x, and z reports). The tasks planned for the next scrum meeting includes finishing our beyond features, finishing the rest of the error handling for all user roles, and implementing our google map's API.