

## SCRUM Meeting 2 for Project 3 Sprint 1

Prepared by: Kevin Tran

Meeting Date: Oct 5, 2025

### Meeting Attendees

1. Kevin Tran
2. Kevin Murdock
3. Thai Truong
4. Srihari Yechangunja
5. Drew Eldridge
6. Roman Nasyrov

### Meeting Agenda Items

- Implement orders page for employees
- Create interfaces for manager page

### Status Update Since Last Meeting

Accomplishments:

- Now have a semi-functional kiosk system
- Now have a functional login page with permission functionality

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Create login page + Permission Access (ID: 4, 6)	Srihari Y.	yes
Make basic menu page with categories (ID: 18, 19)	Srihari Y.	yes
Implement the kiosk page with basic ordering functionality (ID: 22-26)	Drew E.	yes
Implement order confirmation + back end (ID: 27-30, 52-53)	Kevin T.	yes

### Before The Next Meeting

Plans:

- Finish the menu editor interface for manager view
- Have a viewable ordering page specifically for employees

#### Task Assignments:

Task Description	Assigned to
Complete menu editor page for manager view (ID: 7-12, 14, 17)	Thai T.
Design the ordering page for employees (ID: 21)	Srihari Y.
Implement the ordering page design (ID: 58, 63, 66-67)	Roman N.

## Minutes from Previous Meeting

As we have our front-end & back-end application set up, this scrum meeting focuses on assigning group members (to those who are available to work now) the implementation of the user interfaces from project 2. By the time of our next scrum meeting, we should have a semi-functional kiosk that emphasizes database changes after ordering, a login page with functional permission access (i.e some pages are restricted to managers only), and a menu board that displays all current menu items. As emphasized, some of our members were busy with exams, so we decided to leave the assignment of their tasks towards the next scrum meeting.